
Schedule of Values revised 8/24/2018

School District

 SFB Project Number

Architect Name

CM @ Risk Name

County

Permitting (Name of County/City)

$0.00 AW-Y

GMP $2,821,923.57 AW-N

Cost per Other On-Site

Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways

Div 1 GENERAL CONDITIONS

01 50 00 tempory facilites 92,071.00 $85,183.92 $66,632.69 $24,258.71

01 56 19 dust control 92,071.00

01 57 13 track off pads 92,071.00

Division 1 total $85,183.92 $66,632.69 $24,258.71

Div 2 EXISTING CONDITIONS

02 21 13 survey 92,071.00 $36,903.00 $13,629.78 $88.21

02 41 13 site demolition/removal 92,071.00 $376,087.00 $66,776.75 $4,900.00

02 60 00 soil treatment 92,071.00

Division 2 total $412,990.00 $80,406.53 $4,988.21

Div 3 CONCRETE

03 00 00 footings/walls 92,071.00

03 00 00 building 92,071.00

03 20 00 rebar 92,071.00

03 30 53 slabs 92,071.00

03 35 00 sealed floors 92,071.00

03 40 00 precast concrete 92,071.00

Division 3 total $0.00 $0.00 $0.00

Div 4 MASONRY

04 00 00 masonry walls 92,071.00

04 00 00 masonry columns 92,071.00

04 05 19 rebar 92,071.00

04 22 00 site masonry 92,071.00

04 22 00 block fencing 92,071.00

04 43 00 stonework 92,071.00

Division 4 total $0.00 $0.00 $0.00

Div 5 METALS

05 00 00 miscellaneous steel 92,071.00

05 10 00 structural steel 92,071.00

05 30 00 metal decking 92,071.00

05 51 00 stairs 92,071.00

05 70 00 architectural steel 92,071.00

Division 5 total $0.00 $0.00 $0.00

Div 6 WOODS/PLASTICS/COMPOSITES

06 10 00 rough carpentry structure 92,071.00

06 15 00 wood decking 92,071.00

06 20 00 finish carpentry 92,071.00

06 40 00 millwork/casework 92,071.00

06 60 00 plastic/glass fiber 92,071.00

Division 6 total $0.00 $0.00 $0.00

Maricopa / Phoenix

SFB AW 200-18

ADJACENT WAYS

SCHEDULE OF VALUES

= Cells to be completed - as 

required

Creighton Elementary

Maricopa

SPS + Architects

Creighton Elementary Rebuild
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